



AutoMated Vessels and Supply Chain Optimisation for Sustainable Short SEa Shipping

D.1.8: MOSES Project Administrative and Financial Management Plan Rev2

Document Identification			
Status	Final	Due Date	30/11/2023
Version	1.0	Submission Date	30/11/2023
Related WP	WP1	Document Reference	D1.8
Related Deliverable(s)	All	Dissemination Level	CO
Lead Participant	NTUA	Document Type:	R
Contributors	-	Lead Author	Konstantinos Louzis (NTUA)
		Reviewers	Janne Suominen (MCGRSWE) Søren Pedersen (TUCO)



This project has received funding from the European Union's Horizon 2020 research and innovation programme under grant agreement No 861678. The content of this document reflects only the authors' view and the Agency is not responsible for any use that may be made of the information it contains.

Document Information

List of Contributors		
First Name	Last Name	Partner
Marios	Koimtzoglou	NTUA
Giannis	Kanellopoulos	NTUA

Document History			
Version	Date	Change editors	Changes
0.1	01/11/2023	NTUA	Initial draft
0.2	23/11/2023	NTUA	Sent for internal review
0.3	29/11/2023	NTUA	Review comments addressed
1.0	30/11/2023	NTUA	Final version to be submitted

Quality Control		
Role	Who (Partner short name)	Approval Date
Work Package leader	NTUA	29/11/2023
Quality manager	NTUA	30/11/2023
Project Coordinator	NTUA	30/11/2023

Table of Contents

Executive Summary	6
1. Introduction	7
1.1 Background.....	7
1.2 Purpose and Scope	7
1.3 Intended Readership.....	7
1.4 Structure of the Document	7
2. Project Organization.....	8
2.1 Project Management Structure	8
2.2 Project Bodies and Main Roles	8
2.2.1 Project Coordinator.....	9
2.2.2 Technical Coordinator	10
2.2.3 Risk and Mitigation Planning Manager	10
2.2.4 Quality Manager	11
2.2.5 Innovation Manager.....	11
2.2.6 Exploitation Manager.....	12
2.2.7 Dissemination Manager	13
2.2.8 Legal, Ethical, and Security issues Manager	13
2.2.9 Project Advisory Board.....	13
2.2.10 Other Project Roles	16
3. Collaboration among Partners	19
3.1 Decision Making and Conflict Resolution.....	19
3.2 Communication among Partners.....	20
3.2.1 Information Flow	20
3.2.2 Meetings.....	21
3.3 Consortium reporting to check progress	23
3.4 Technical and Financial reporting to the EC.....	24
4. Work Breakdown, Schedule, and Time Management	25
4.1 Work Package Management	25
4.2 Deliverables and Milestones schedule.....	28
4.2.1 Deliverables	28

4.2.2	Milestones	30
4.2.3	GANTT Chart	32
5.	Summary	34
	References	34

List of Tables

Table 1 Description of the MOSES Advisory Board members.	15
Table 2 Work Package Leaders.	17
Table 3 Task Leaders.	17
Table 4 Frequency of project meetings.....	22
Table 5 Deliverables	28
Table 6 Milestones Description	31

List of Figures

Figure 2 MOSES Management Structure.....	9
Figure 3 MOSES PERT Chart (WP level).....	27
Figure 4 MOSES Gantt Chart.....	33

List of Acronyms

Abbreviation / acronym	Description
D1.2	Deliverable number 2 belonging to Work Package 1
DM	Dissemination Manager
DoA	Description of Action
EB	Executive Board
EC	European Commission
EDP	Ethics and Data Protection
EM	Exploitation Manager
ERC	Ethical Review Committee
GDPR	General Data Protection Regulation
IM	Innovation Manager
LSEIM	Legal, Ethical and Security Issues Manager
PAB	Project Advisory Board
PC	Project Coordinator
PM	Project Management
PQM	Project Quality Manual

Abbreviation / acronym	Description
QM	Quality Manager
RM	Risk and Mitigation Planning Manager
SME	Small and Medium-sized Enterprise
TC	Technical Coordinator
ToC	Table of Contents
WP	Work Package

Executive Summary

This document updates the project's management procedures that apply to MOSES both from the administrative and financial perspective, as were described in Deliverable D1.7 MOSES Project Administrative and Financial Management Plan Rev1. The project management plan is a joint responsibility of all project partners until the complete discharge of all obligations under the European Commission (EC) Grant Agreement to guarantee transparency and commitment from all engaged partners and thus facilitate a successful delivery of project results and maximise the impact of MOSES. It assures that the project will meet its objectives on time, within the allocated budget and with outstanding quality results. The plan presented hereafter consists of planned and systematic processes and steps, schedule per task, responsible partner related subtasks, related deliverables, dependencies, Gantt chart and work breakdown structure, project bodies, communication and reporting. Moreover, it is going to be used to monitor the corrective actions employed to verify that agreed procedures are in place and are being adequately implemented.

This revised document considers the experience from the project's implementation since M18 and includes the following additions (compared to D1.7):

- Changes to work breakdown, schedule, and time management that resulted after the amended MOSES Grant Agreement that entered into force in June 2023.